
ID Task Name Finish
1528 Key Systems 4/2007
1529 FCP 4/2007
1530 Key Milestones: 10/2006
1531 Complete AoA 1/2003
1532 Milestone B 1/2004
1533 Milestone C 2/2006
1534 IOC 2/2006
1535 FOC 10/2006
1536 Legacy Systems migrating to FCP 4/2007
1537 DJMS-AC 4/2007
1538 DJMS-RC 4/2007
1539 Key Initiatives 9/2008
1540 Disb HPO 9/2008
1541 Key Milestones: 9/2008
1542 Increment: Eliminate SRD-1   6/2006
1543 IOC 6/2006
1544 Increment: Eliminate CDS 9/2008
1545 FOC 9/2008
1546 Increment: Consolidate disbursing services and achieve

standardization at fewer than the five current DFAS sites.
9/2008

1547 FOC 9/2008
1548 EC 9/2006
1549 Key Milestones: 9/2006
1550 Increment: Deploy WAWF to ARMY 9/2006
1551 FOC 9/2006
1552
1553 DLA 8/2011
1554 Key Systems 4/2011
1555 BSM 9/2006
1556 Key Milestones: 9/2006
1557 Milestone 0 12/1999
1558 Complete AoA 2/2000
1559 Milestone I/II 8/2000
1560 Increment: Release 1.0 8/2002
1561 Milestone C 8/2002
1562 Increment: Release 2.0 1/2005
1563 IOC 1/2005
1564 Increment: Release 2.2 9/2006
1565 Full-Rate Production Decision Review (FRPDR) 12/2005
1566 FOC 9/2006
1567 Legacy Systems migrating to BSM 9/2006
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ID Task Name Finish
1568 DISMS 1/2005
1569 SAMMS 9/2006
1570 BSM-Energy 6/2007
1571 Key Milestones: 6/2007
1572 Milestone 0/I/II 11/1995
1573 Base Level Operations - FOC 9/2001
1574 Bulk Enterprise Level Operations - FOC 4/2003
1575 FOC 6/2007
1576 Increment: Base Level Operations 1/1997
1577 Milestone IIIa Base Level Operations 1/1997
1578 Increment: CONUS Bulk 5/2002
1579 Milestone IIIb Enterprise Level Operations - CONUS Bulk 5/2002
1580 Increment: CONUS PC&S 5/2004
1581 Full-Rate Production Decision Review (FRPDR) 5/2004
1582 Increment: OCONUS (Bulk & PC&S) 5/2006
1583 FRPDR for Enterprise Level OCONUS (Bulk & PC&S) 5/2006
1584 Legacy Systems migrating to BSM-Energy 6/2007
1585 DFAMS 6/2007
1586 CFMS 4/2011
1587 Key Milestones: 4/2011
1588 Milestone A 4/2003
1589 Phase 'A' AOA 1/2004
1590 Milestone B 8/2004
1591 IOC 8/2006
1592 Phase 'B' AOA 9/2006
1593 Milestone C 3/2007
1594 FOC 4/2011
1595 Legacy Systems migrating to CFMS 4/2011
1596 AFMIS 1/2009
1597 CFS 1/2009
1598 FSM afloat 4/2011
1599 MCFMIS 1/2009
1600 NFMIS 1/2009
1601 STORES NT 4/2005
1602 DPMS 6/2006
1603 Key Milestones: 6/2006
1604 Increment: 1st Destination Optimization 5/2004
1605 Milestone A 6/2002
1606 Milestone B 10/2002
1607 Integration Contract Award 8/2003
1608 Complete AoA 3/2004
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ID Task Name Finish
1609 Milestone C 5/2004
1610 IOC 5/2004
1611 Increment: 2nd Destination Optimization 5/2005
1612 Additional Enhancements 5/2005
1613 Milestone C 5/2005
1614 Increment: BSM Integration 8/2005
1615 Additional Enhancements 8/2005
1616 Milestone C 8/2005
1617 Increment: Reverse Logistics 6/2006
1618 Milestone C 6/2006
1619 FOC 6/2006
1620 RMP 6/2009
1621 Key Milestones: 6/2009
1622 Milestone A 12/2003
1623 Fit-Gap Analysis Contract 9/2004
1624 Complete AoA 10/2005
1625 Milestone B 10/2005
1626 Integration Contract 3/2006
1627 Milestone C 2/2007
1628 IOC 6/2007
1629 FOC 6/2009
1630 Legacy Systems migrating to RMP 6/2009
1631 DAISY 6/2009
1632 BOSS Hazardous 6/2009
1633 Key Initiatives 8/2011
1634 CRM 8/2008
1635 Key Milestones: 8/2008
1636 Milestone A 10/2002
1637 Milestone B 9/2003
1638 Complete AoA 12/2005
1639 Milestone C 2/2006
1640 IOC 3/2006
1641 FOC 8/2008
1642 DLA IDE 8/2011
1643 Key Milestones: 8/2011
1644 Milestone A 8/2001
1645 Milestone B 6/2002
1646 Complete AoA 1/2003
1647 Milestone C 9/2005
1648 IOC 11/2005
1649 FOC 8/2011
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ID Task Name Finish
1650 P3I 3/2006
1651 Key Milestones: 3/2006
1652 P3I initiatives to be formalized 3/2006
1653 PDMI 7/2011
1654 Key Milestones: 7/2011
1655 Complete AoA 4/2003
1656 Milestone A 8/2002
1657 Milestone B 10/2003
1658 Milestone C 5/2007
1659 IOC 5/2007
1660 FOC 7/2011
1661
1662 Navy 12/2011
1663 Key Systems 12/2011
1664 GCSS-MC 3/2008
1665 Key Milestones: 3/2008
1666 Increment: LCM Block 1 (Logistics Chain Management Block 1) 3/2008

1667 Milestone A 7/2004
1668 Milestone B 11/2005
1669 IOC 11/2007
1670 Milestone C 5/2007
1671 FOC 3/2008
1672 Legacy Systems migrating to GCSS-MC 3/2008
1673 ATLASS I 3/2008
1674 MIMMS 3/2008
1675 PC MIMM 3/2008
1676 SASSY 3/2008
1677 Navy Cash 10/2008
1678 Key Milestones: 10/2008
1679 Milestone A 6/1999
1680 Milestone B 11/2000
1681 Complete AoA 12/2002
1682 Milestone C 6/2003
1683 IOC 1/2004
1684 FOC 10/2008
1685 Legacy Systems migrating to Navy Cash 10/2008
1686 ATMs-At-Sea 10/2008
1687 NAVY ERP 12/2011
1688 Key Milestones: 12/2011
1689 Increment: Financial & Regional Maintenance Release 12/2011
1690 Milestone A 8/2004
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